
ID Task Name Inizio Fine

1 TOSCA ven 01/09/00 gio 28/02/02

2 WP1 Implementation planning ven 01/09/00 mer 31/01/01

3 1.1 Detailed business planning ven 01/09/00 mer 31/01/01

4 1.2 Set up user group dom 01/10/00 mer 31/01/01

5 1.3 Preparation of technical implementation dom 01/10/00 mer 31/01/01

6 D1.1 Business and technical implementation plan (state of art, studies & marketing)mer 31/01/01 mer 31/01/01

7 WP2 Technical implementation gio 01/02/01 lun 30/04/01

8 2.1 System installation gio 01/02/01 lun 30/04/01

9 2.2 Operator training dom 15/04/01 lun 30/04/01

10 2.3 System verification dom 01/04/01 lun 30/04/01

11 D2.1 TOSCA car sharing system lun 30/04/01 lun 30/04/01

12 WP3 Operation and measurement of results mar 01/05/01 ven 30/11/01

13 3.1 Real-life operation mar 01/05/01 ven 30/11/01

14 3.2 Maintenance of system mar 01/05/01 ven 30/11/01

15 3.3 Measurement of data for evaluation mar 01/05/01 mer 31/10/01

16 D3.1 Operation and results measurement report ven 30/11/01 ven 30/11/01

17 WP4 Assessment and evaluation of results gio 01/03/01 lun 31/12/01

18 4.1 Detailed evaluation plan gio 01/03/01 lun 30/04/01

19 4.2 Analysis of evaluation data mer 01/08/01 ven 30/11/01

20 4.3 Consolidated assessment and evaluation report gio 01/11/01 lun 31/12/01

21 D4.1 Detailed evaluation plan lun 30/04/01 lun 30/04/01

22 D4.2 Assessment and evaluation report lun 31/12/01 lun 31/12/01

23 WP5 European transfer planning ven 01/09/00 lun 31/12/01

TOSCA

P1 Implementation planning

1.1 Detailed business planning

1.2 Set up user group

1.3 Preparation of technical implementation

D1.1 Business and technical implementation plan (state of art, studies & marketing)

WP2 Technical implementation

2.1 System installation

2.2 Operator training

2.3 System verification

D2.1 TOSCA car sharing system

WP3 Operation and measurement of results

3.1 Real-life operation

3.2 Maintenance of system

3.3 Measurement of data for evaluation

D3.1 Operation and results measurement report

WP4 Assessment and evaluation of results

4.1 Detailed evaluation plan

4.2 Analysis of evaluation data

4.3 Consolidated assessment and evaluation report

D4.1 Detailed evaluation plan

D4.2 Assessment and evaluation report

WP5 European transfer planning
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24 5.1 bis Preparation and launch of call for tender ven 01/09/00 gio 01/02/01

25 5.1 Selection of transfer partners gio 01/02/01 gio 01/03/01

26 5.2 On-site visits mar 01/05/01 sab 30/06/01

27 5.3 Implementation & business plans dom 02/09/01 lun 31/12/01

28 D5.1 Three Implementation and business plans (FR, ES, CZ) lun 31/12/01 lun 31/12/01

29 WP6 Dissemination of best practice lun 16/10/00 gio 28/02/02

30 6.1 Car sharing workshops lun 01/01/01 gio 31/01/02

31 6.2 Best practice case study and guidelines lun 01/10/01 ven 30/11/01

32 6.3 Project web site & brochure lun 16/10/00 gio 28/02/02

33 D6.1 TOSCA web site mer 28/02/01 mer 28/02/01

34 D6.2 Three workshops lun 15/01/01 mar 15/01/02

35 Workshop 1 - Bremen lun 15/01/01 lun 15/01/01

36 Workshop 2 - Prague lun 17/09/01 lun 17/09/01

37 Workshop 3 - Bologna mar 15/01/02 mar 15/01/02

38 D6.3 Best practice case study and guidelines sab 01/12/01 sab 01/12/01

39 WP7 Project Coordination ven 01/09/00 gio 28/02/02

40 7.1 Project management team ven 01/09/00 gio 28/02/02

41 7.2 Continuous project management ven 01/09/00 gio 28/02/02

42 7.3 Cooperation with take-up support node ven 01/09/00 gio 28/02/02

43 D7.1 Project presentation gio 30/11/00 gio 30/11/00

5.1 bis Preparation and launch of call for tender

5.1 Selection of transfer partners

5.2 On-site visits

5.3 Implementation & business plans

D5.1 Three Implementation and business plans (FR, ES, CZ)

WP6 Dissemination of best practice

6.1 Car sharing workshops

6.2 Best practice case study and guidelines

6.3 Project web site & brochure

D6.1 TOSCA web site

D6.2 Three workshops

Workshop 1 - Bremen

Workshop 2 - Prague

Workshop 3 - Bologna

D6.3 Best practice case study and guidelines

WP7 Project Coordination

7.1 Project management team 

7.2 Continuous project management

7.3 Cooperation with take-up support node

D7.1 Project presentation
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